



Statewide Email Project Update

Reporting Period: 1/16/07 – 3/9/07

Project Summary

This project will consolidate disparate department run email systems in to a shared email service.

Current Project Status

In progress.

Accomplishments Completed Last Quarter

- Completed proposed rate structure.
- Completed the higher availability project and moved over 5,000 mailboxes to the new environment (California Water Service Company, Department of Social Services, Department of Developmental Services, Office of Systems Integration, Office of Traffic Safety, and Placer County Child Services).

Current Issues/Risks

No significant risks or issues at this time.

Major Milestone(s)/Deliverable(s) Scheduled From Now Through Project's Completion	Planned/Actual Completion Date	Status
Migrate Employment Development Department to new environment	Summer 2007	In progress
Migrate Child Welfare Services	Fall 2007	In progress
Complete e-Discovery archiving architecture	Fall 2007	In progress
Migrate 20,000 mailboxes for the California Department of Corrections and Rehabilitation	Spring 2007	In progress

Project contacts:

Project Sponsor: Carol Kelly

Project Manager: Dee Smith