



Server Consolidation Project Update

Reporting Period: 1/16/07 – 3/9/07

Project Summary

This project consists of engaging an independent consultant to: (1) inventory existing servers in departments, (2) estimate further server growth in the State, (3) determine the cost and value of consolidating servers, (4) identify consolidation risks, and (5) identify the type of consolidation that would be appropriate for the State of California.

- Sent project announcement letter from State CIO to AIOs, CIOs and Directors.
- Met with State CIO and AIOs to present project strategy.
- Began outreach meetings with department CIOs.
- Published Frequently Asked Questions (FAQs) and project information on the State CIO website.

Accomplishments Completed Last Quarter

- Presented project and status at the State CIO's IT Council Meeting.
- Held meeting with consultant and Information Technology (IT) Council's Server Consolidation Workgroup.

Current Project Status

Project is on schedule.

Current Issues/Risks

No significant risks or issues at this time.

Major Milestone(s) / Deliverable(s) Scheduled From Now Through Project's Completion	Planned/Actual Completion Date	Status
Continue outreach efforts with AIOs and department CIOs	March 2007	In progress
Provide departments with desired server inventory attributes	March 2007	In progress
Disperse server discovery tool to departments	March 2007	Not started
Publish online customer survey	March 2007	Not started

Project contacts:

Project Sponsor: TSB
Clark Kelso
IT Council

Project Director: Steve Rushing
Project Manager: Megan Johnson